
ID WBS Task Name Contact Resource
Initials

Duration

44 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB 5 days

94 3.1.4.6 Operations Policies doc: Approve - CD, D0 AL ASB,RDK 3 days

400 6.4.5 Perform data migration to SAM storage AL D0 51 days

391 6.1.1 Productize Skimming D0 D0 5 days

393 6.2.1 Productize CAF Tree generation D0 D0 5 days

395 6.3.1 Productize Raw2Sim D0 D0 5 days

397 6.4.1 Productize AADST D0 D0 5 days

36 2.6.9 D0repro tools adaptation: Final 10% implementation DW DW 8 days

358 4.3.3.2 Improve job monitoring, include trend plots RDK EXT 6 days

357 4.3.3.1 CAB web monitoring changes requested by MD,JS RDK FEF 5 days

236 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF 2 days

217 3.5.1.3.5 Migrate MC Prod from mixed old/new samgrid nodes to new node use only GG JS 23 days

39 2.6.6 D0repro tools adaptation: Production-level test GG JS 2 days

20 2.3.4 Store output from any stage: Production-level test GG JS 3 days

332 3.7.5.7 Fix Immortal Jobs: Production-level test GG JS 3 days

57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days

362 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD 1 day

93 3.1.4.8 Operations Policies doc: Stakeholder Review AL MD 15 days

363 4.3.4.2 JIM production release consistent with d0runjob v7-7-3 and higher MD MD 3 days

376 4.3.6.1 Define conditions of challenge MD MD 1 day

377 4.3.6.2 Service Challenge execution MD MD 5 days

19 2.3.3 Store output from any stage: Create/submit requests to test feature GG MRQ 3 days

331 3.7.5.6 Fix Immortal Jobs: Create/submit requests to test feature GG MRQ 1 day

38 2.6.5 D0repro tools adaptation: Adjust D0runjob to use request system GG PL 15 days

272 3.5.4.7 Transfer output sandbox selection logic to Runjob: Post-Testing work GG PL 5 days

463 8.4.2 Execution Phase (Level of Effort = 15%) RDK RDK 66 days

351 4.3.2.3 Grid Production System workflow/dataflow diagram RDK RDK 6 days

352 4.3.2.4 Grid Production System info on diagram: node roles, software, maintainers RDK RDK 5 days

423 7.12.3 Create form to capture D0 App requirements, workflow, use patterns RDK RDK 10 days

424 7.12.4 Create maintainable list of known portability issues for D0 Apps on Grid RDK RDK 10 days

425 7.12.1 Write evaluation of requests based on generic WBS RDK RDK 10 days

427 7.12.6 D0 SamGrid Requests Evaluation: Revision RDK RDK 2 days

465 8.5.1 Project Close-out Meeting RDK RDK 1 day

466 8.5.2 Project Close-out Report RDK RDK 2 days

468 8.5.4 Archive project artifacts RDK RDK 1 day

467 8.5.3 Project Close-out Report Approval: ABS, CD RDK RDK,ASB 3 days
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Start Finish

Tue 1/22/08 Mon 1/28/08

Fri 1/11/08 Tue 1/15/08

Thu 10/25/07 Fri 1/11/08

Mon 1/7/08 Fri 1/11/08

Mon 1/7/08 Fri 1/11/08

Mon 1/7/08 Fri 1/11/08

Mon 1/7/08 Fri 1/11/08

Wed 12/12/07 Fri 12/21/07

Mon 12/17/07 Wed 12/26/07

Mon 1/7/08 Fri 1/11/08

Wed 1/23/08 Thu 1/24/08

Mon 11/19/07 Fri 12/21/07

Mon 1/14/08 Tue 1/15/08

Tue 1/29/08 Thu 1/31/08

Thu 1/31/08 Mon 2/4/08

Tue 2/5/08 Wed 2/6/08

Thu 12/13/07 Thu 12/13/07

Mon 12/17/07 Thu 1/10/08

Wed 1/23/08 Fri 1/25/08

Wed 1/30/08 Wed 1/30/08

Thu 1/31/08 Wed 2/6/08

Thu 1/24/08 Mon 1/28/08

Wed 1/30/08 Wed 1/30/08

Mon 12/10/07 Fri 1/11/08

Mon 1/21/08 Fri 1/25/08

Tue 10/9/07 Thu 1/31/08

Wed 12/12/07 Wed 12/19/07

Mon 1/7/08 Fri 1/11/08

Mon 1/7/08 Fri 1/18/08

Mon 1/7/08 Fri 1/18/08

Mon 1/7/08 Fri 1/18/08

Mon 1/28/08 Tue 1/29/08

Mon 3/24/08 Mon 3/24/08

Tue 3/25/08 Wed 3/26/08

Tue 4/1/08 Tue 4/1/08

Thu 3/27/08 Mon 3/31/08

D0
D0
D0
D0

DW D0repro tools adaptation: Final 10% implementation
EXT Improve job monitoring, include trend plots

FEF

Migrate MC Prod from mixed old/new samgrid nodes to new node use only

MD Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access)
MD

PL

RDK Grid Production System workflow/dataflow diagram
RDK
RDK
RDK
RDK

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '0
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ASB Resolve how to add production paths in future: D0 Approval
ASB,RDK Operations Policies doc: Approve - CD, D0

Perform data migration to SAM storage

Productize Skimming

Productize CAF Tree generation

Productize Raw2Sim

Productize AADST

CAB web monitoring changes requested by MD,JS
FEF Admins fix disk on test queue node (old samgrid)

y
JS D0repro tools adaptation: Production-level test

JS Store output from any stage: Production-level test
JS Fix Immortal Jobs: Production-level test

JS Start Prod at Stage 2: Production-level re-test

Operations Policies doc: Stakeholder Review
MD JIM production release consistent with d0runjob v7-7-3 and higher

MD Define conditions of challenge
MD Service Challenge execution

MRQ Store output from any stage: Create/submit requests to test feature
MRQ Fix Immortal Jobs: Create/submit requests to test feature

D0repro tools adaptation: Adjust D0runjob to use request system
PL Transfer output sandbox selection logic to Runjob: Post-Testing work

Execution Phase (Level of Effort = 15%)

Grid Production System info on diagram: node roles, software, maintainers

Create form to capture D0 App requirements, workflow, use patterns

Create maintainable list of known portability issues for D0 Apps on Grid

Write evaluation of requests based on generic WBS
RDK D0 SamGrid Requests Evaluation: Revision

T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
8 Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08 Feb 10, '08 Feb 17, '08
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RDK Project Close-out Meeting
RDK Project Close-out Report

RDK Archive project artifact
RDK,ASB Project Close-out Report A

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar 16, '08 Mar 23, '08 Mar 30, '08 Apr 
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